

**VILLAGEWISE SUMMARY OF REHABILITATION OF TSUNAMI AFFECTED
VILLAGES AS ON 27-02-2006**

A. PONDICHERRY

S.No.	Revenue Village	Name of the affected Village		Name of the NGO proposed for allotment		Date of signing MOU / Remarks
				Houses	Infrastructure	
1	Kalapet	P1.	Kanagachettikulam (200) (#)	Gandhigram Rural University		Land identified
		P2	Periakalapet (600) (##)	CATEGORY W Pondicherry Multipurpose Social Service Society (550) Salvation Army (50)	Pondicherry Multipurpose Social Service Society (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH)	Land identified
Technical Committee constituted comprising Joint Project Director, PIA, Director(Science, Technology & Environment), Deputy Collector (Rev.) North under the Chairmanship of Chief Town Planner to work out a rehabilitation plan for urbanized villages.						
2	Pillaichavady	P3	Chinnakalapet (250)	CATEGORY X –	SPARC (100)	In situ construction
		P4	Pillaichavady (300)	construction in land identified, 800 sq ft land – 325 sq ft plinth area, construction of habitation protection wall	Government of Maharashtra MOU - 26-09-05	In situ construction
3	Pondicherry	P5A	Solai Nagar (North) (242)	CATEGORY Y -	Government of Maharashtra	Land acquisition proposal approved – cyclone shelter &
		P5B	Solai Nagar (South) (348)	construction in land identified, GF-150 sqft	Government of Maharashtra	

		P6	Vaithikuppam (180)		+ FF 150 sq ft + terrace; construction of habitation protection wall	Government of Maharashtra – 80; Church of South India - 100	CH will be provided.
		P7	Kuruchikuppam (68)			Government of Maharashtra	
		P8A	Dubraipet	(661)	CATEGORY Z – resettlement in the same area; GF-150 sqft + FF 150 sq ft + terrace; strengthening of the existing bund on the landward side as habitation protection wall.	Government of Maharashtra and PIA	26-09-05
		P8B	Ouppalam				
		P8C	Vambakeerapalayam				

AW – Anganwady Centre; OHT – Overhead Tank; IR – Internal Roads; DP – Desalination Plant; STP: Sullage Treatment Plant; WS – Water Supply; DR: Drainage; STL: Street Light; PSC – Primary School; HP – Hand Pump; PA- Play Area; SA Shopping Area; CH - Community Hall; RWH – Rain Water Harvesting; LIC – Library –cum- Info center; PHC – Primary Health Centre, GF – Ground Floor, FF – First Floor

(#) – Land is available on the seaward side (ie) on the eastern side of the Pondicherry – Chennai Road and located on a higher plane and about 250 mts from the existing location. This land provides for accommodation of all the 200 affected families.

(##) Category W – One Hectare of land available behind Mohan Nagar (ie) on the Western side of the Pondicherry – Chenna ECR Road . Only 100 houses have been reported affected and around 50 families are living in hutments. The land is sufficient for accommodation of the 100 affected families and the 50 families living in the hutment.

S.No.	Revenue Village	Name of the affected Village		Name of the NGO proposed for allotment		Date of signing MOU
4	Ariyankuppam	P9	Veerampattinam (300)	Government of Maharashtra	Government of Maharashtra (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH)	26-09-2018 Work started
5	Manaveli	P10	Chinnaveerampattinam (50)			
6	Poornankuppam	P11	Pudhukuppam (100)	PIA(50)+Samaritan Helps of India (50)	PIA	21-12-2017 PIA complete land fill
		P12	Nallavadu (North & South) (300)	Government of Maharashtra In situ construction	Government of Maharashtra Habitation Protection Wall	26-09-2018 Land acquisition of lands with ma trees to resubm
7	Kirumambakkam	P13	Pannithittu (100)	India Heritage Research Foundation	India Heritage Research Foundation (AW, OHT, IR, DP, STP, DR, STL, HP, CH, RWH)	18-07-2018
8	Pillaiyarkuppam	P14	Narambai (150)	Government of Maharashtra	Government of Maharashtra	26-09-2018

					(AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH)	
9	Manapet	P15	Pudhukuppam (225)	SOS Children villages of India	SOS Children villages of India (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH, PHC)	03-08-2

AW – Anganwady Centre; OHT – Overhead Tank; IR – Internal Roads; DP – Desalination Plant; STP: Sullage Treatment Plant; WS – Water Supply; DR: Drainage; STL: Street Light; PSC – Primary School; HP – Hand Pump; PA- Play Area; SA Shopping Area;

CH - Community Hall; RWH – Rain Water Harvesting; LIC – Library –cum- Info center; PHC – Primary Health Centre

VILLAGEWISE SUMMARY OF REHABILITATION OF TSUNAMI AFFECTED VILLAGES AS ON 27-02-2006

B. KARAIKAL

S.No.	Revenue Village	Name of the affected Village	Name of the NGO proposed for allotment		Date of signing MOU	
			Houses	Infrastructure		
1	Thiruvettakudy	K1	Mandapathur (100)	Sevai	Sevai (AW, OHT, IR, DP, STP, DR, STL, HP, RWH)	03-08-2005
		K2	Kalikuppam (170)	RITINJALI	RINTINJALI (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, CH, RWH)	15-09-05
		K3	Akkampet (100)	SOS Children villages of India	SOS Children villages of India (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, PHC, RWH)	03-08-2005
2	Kottucherry	K4	Kottucherrymedu (150)	Development Alternatives	Development Alternatives (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH)	10-09-2005
3	Keezhakasakudy	K5	Keezhakasakudymedu (200)	Pondicherry Multi-purpose Social Service	Pondicherry Multi-purpose Social Service	24-08-2005

				Society	Society	
		K6	Vettakkara Street (65)	Rural Development Trust	Rural Development Trust (AW,IR, DP, STP, DR, STL, HP, RWH)	03-08-2005
4.	Thalatheru	K7	Kilinjalmadu (500)	Development Alternatives	Development Alternatives (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH)	10-09-2005
	Thalatheru	K8	Karaikalmedu (550)	Development Alternatives – 525	Development Alternatives (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH)	10-09-2005
				Honey Well - 25	Honey Well to establish and maintain 10 Computer Centres	20-09-2005

AW – Anganwady Centre; OHT – Overhead Tank; IR – Internal Roads; DP – Desalination Plant; STP: Sullage Treatment Plant; WS – Water Supply; DR: Drainage; STL: Street Light; PSC – Primary School; HP – Hand Pump; PA- Play Area; SA Shopping Area;

CH - Community Hall; RWH – Rain Water Harvesting; LIC – Library –cum- Info center; PHC – Primary Health Centre

S.No.	Revenue Village	Name of the affected Village	Name of the NGO proposed for allotment		Date of signing MOU
			Houses	Infrastructure	
5	Koilpattu	K9 Ammankoilpattu	Voluntariat	Voluntariat	15-11-

			(125)		(AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH, LIC)	2005
		K10	Paravaipet (45)	Rotary Club, Karaikal	PIA	27-02-2006
6	Keezhaveli	K11	MGR Nagar (125)	PMSSS	PMSSS	
		K12	Rajiv Gandhi Nagar (46) (insitu const.)	PIA	PIA	
		K12 A	Thomas Arul Thidal (286)			
7.	Akkaravattam	K13	Karukalacherry (300)	Government of Maharashtra	Government of Maharashtra (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, PA, SA, CH, RWH)	26-09-2005
		K14	Uppalapet (80)	VRDP Trust	Anganwadi – VRDP, other infrastructure by PIA	09-12-2005
		K15	Annanagar (17)	VRDP Trust	PIA (Govt land 2 Ha to be transferred)	
		K16	Nadukalampet (15) in situ const.	Sevai	Sevai (AW, DP, STP, DR, STL, HP, RWH)	03-08-2005
8.	Keezhaiyur (North)	K17	Pattinacherry (450)	Lakshmi & Usha Mittal Foundation (200) India Heritage Res. Foundation	PIA	19-05-05

				(30)		
				PMSSS (220)		
9	Vanjore	K18	Vadakkuvanjore (100)	Mata Amirthananda-mayi Seva Samiti	Mata Amirthananda Mayi Seva samiti (AW, OHT, IR, DP, STP, DR, STL, PSC, HP, CH, RWH)	05-09-2005
		K19	Keezhavanjore (115)	PIA	PIA	

AW – Anganwady Centre; OHT – Overhead Tank; IR – Internal Roads; DP – Desalination Plant; STP: Sullage Treatment Plant; WS – Water Supply; DR: Drainage; STL: Street Light; PSC – Primary School; HP – Hand Pump; PA- Play Area; SA Shopping Area;

CH - Community Hall; RWH – Rain Water Harvesting; LIC – Library –cum- Info center; PHC – Primary Health Centre.